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1. I gather, from recent conversations with pecple within

on/5&T, that there is some confusion and aisunderstanding as to

ogxq  Ehe exnet sitatus of the Project. In order to set the
record straight, s I Knovw . the following iz a chronology of
eyents to date:
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25X1
25X1
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NRO
review(s)

completed.

2. Hemorandum sent to the DNRO on 11 Decenber
1962 reguesting be made available to the
igency, (Slace the . 1 have made on the aver-

age two to three phone calls
HRC Comptroller, and ¥
Thouiring as to the progress. Wy most recent call
indicated no date ham been set for the transfer).

%, On 16 February 1964, & pemovandum was for-
wnrded from OFEL te the D/OL outlining the
Progrem apd requosting that +the selection o COB-
iractors aot be ealled inte gquestion by O unless
averriding faetors preclude pegotistion with &
narticular firm”. Thiz was concurred by the /0oL,

o. Gabseaquently, the C/PD/OL took exception
to OEL's 16 February 1964 request for comtractor
Assignation authority gtating that two bids hed
peen submitted (LAC aaﬂi |auﬁ, therefore,
nerctiations sunt take place,

g, ©m 11 Harch 1964, instructed the
o/PD/OL to proceed with negotiations with LAC and
These negotistions are now complete and

+5E0gR1s are expected within tvo weeks. [::;;:;;;;]
ﬁ%:f%;;]ﬂ%, has indicated that he feels 2 realisiic
daic jor consusmation of a contract is around

1 June 1964.)

¢. Additionally, OL 18 insisting on an
incentive-type contract rather than a ThE or CPFF.
Ir & project like this, the {mplicetion of the
ahove oan be reedlly seen ie, continual negotia-~
tion,
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. Whet with 1 June 1944 appearing to be the most
realistic date when we could designate where delivery of the
aireraft ig to be, I sm now very reluctant to continue sughing

the DNRG e 2ireraft. I think the best e ¢an hope for
iz that continues to drag its feet in delivery of
the aire until late Yoy or early June so that we won't

find ourselves in the-amharraa&lng situation of heving sir-
craft mnd no plaee to put themw,

FIograme Statf
{(Zpecial Activities)

BPR/GSA (23 March 1964)

Distribution:
I -~ DAD/OSs
- Tol, Giller, ADL/DD/ 88T
~ AD/OFY,
- CLESRIOEY,
- BS/OBA
- BBIOBE
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